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Members Present: P. Welti—Chai'rman, G. Feldman, K. Heminway, M. Joyse, G. Magnuson,
' P. Shupe, L.. Spielman
Members Absent: T. Adams, G. Blanchette, A. Leo Miller
Others Present: M. Beaulieu, H. Pearson—-MPN, D. Roberson, G. Gillung, D. Wallace-Ad
Hoc Pinney House Committee
Chairman Peter Welti called the meeting of June 2, 2009 to order at 7:30 PM.
Citizens Forum — None

Pinney House Restoration Project

Peter We1t1 told the committee that the asbestos and mold abatement contract is close to being

rev1ew and s1gned off by the State Sue Chandler, and Mr. Santini.

T fe&?ﬁ will follow behind the abatement contract d
will have to be reviewed by the same sources. The sign will need to be erected, and it was
agreed that the asbestos contractor would be the one responsible for getting it done as the first
contractor on the site.

Preliminary construction drawings for SeGUIGHoe A Were
Nelson stated that the electrical cannot be put under the road but w111 go over the road and then
underground to the house. The staging area for the contractors will be on both sides of the
building due to the lack of space. Lori Spielman suggested that a visual line be made so that the
contractors stay within the boundaries. A green snow fence will be installed so it blends in.
Driveway access is from the road only and will be gravel. There will not be access through the
apartments.

The dirt portion of the basement will have a vapor | bamer installed and crushed stone on top, the
foundation walls will be sealed and a sump pump gddcd 45 shown on the plans. The cellar
bulkhead door is to be replaced. On the second ﬂoor the windows and chimney work is being
shown, and in the attic all insulation is to be removed. Michele Beaulieu passed out a list of
recommended alternates (attached).
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The front door is to be refurbished and the other doors to be replaced. The existing cornices are
not usable. Moser Pilon recommends replacement of all cornices with a plastic material that is
maintenance free. The plans indicate the brick re-pointing and replacement areas. Snow guards
are to be placed over the front door and the door from the driveway as well as new gutters and
downspouts. Additional shoring will be put in the basement for the structural integrity of the
building. The mechanical drawings show keeping the existing boiler, tanks and radiators with
dehumidifiers placed on each floor. Minimal outlets and light fixtures are shown with 200 amp 3

phase power at the panel.

A letter was received from John Curtis with some considerations he has outlined and a letter
from Moser Pilon Nelson addressing Mr. Curtis’s concerns. The Chairman went through each

item.

1. A quote for the photographs will be requested from Mr. Curtis. This is not in the purview of
the architect.

2. The Committee agrees with Moser Pilon Nelson.
3. Mr. Curtis will be contacted to clarify the definition of “architectural”.

4, The Committee agrees with Moser Pilon regarding the cornices; they should be replaced with
the maintenance free product. Some of the original material can be removed for display

purposes.

5, 6. The Committee agrees with Moser Pilon.

7. The new windows specified will be § looking. The alternate is to leave the windows
g. The price will be the deciding factor for the windows.

8. The Committee agrees with Moser Pilon.

ees an archeological study should be done but it is not under the purview
Sethbl 8. Mrs. Gillung stated that the archeologist from the State wants to come
dig, but that she told him to wait for Mr. Santini’s approval of the project. Mr. Welti
told her that if Mr. Santini approves the documents presented tonight, he can come back on the
property. She may contact Mr. Santini directly for permission. The State Archeologist work
falls under the Pinney House Committee. '

10. Moser Pilon Nelson stated that the ridge vent is needed for ventilation and the crickets on
the chimneys protect the building from water damage. Hugh Pearson stated that the original
wood shingles were self ventilating. He will consult with Susan Chandler on the ridge vent and
he feels that the crickets are not that noticeable. The crickets are well worth the aesthetics.

11, 12. These items are agreeable.
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13. Peter Welti stated that the putty has to be abated if the windows are worked on.

14. The bricks will be saved and stacked on site. The volunteers can catalog and clean them if it
is desirable. The Pinney House Committee will ask Mr. Curtis if he feels the chimneys should

be painted.

Pecter Welti needed one other item clarified regarding the demolition by volunteers. He would
like to find out if it’s permissible for members of the PBC and Pinney House Committee to be on
site when the demolition is being done. Mr. Curtis will also be asked if he would like to be on
site that day. It will probably be a weekend.

The bushes next to the building should be removed before demolition day. Peter Welti will give
the Pinney House Committee several names of tree firms they can contact.

There are no new -Moser Pilon invoices to be approved this month. It was decided to give Peter
Welti as chairman, the authorization to approve invoices up to $5,000 without waiting for
Committee approval.

MOVED (SPIELMAN) SECONDED (FELDMAN) AND PASSED UNANIMOUSLY TO
AUTHORIZE PETER WELTI TO SIGN OFF ON INVOICES UP TO $5,000 FOR THE
PINNEY HOUSE RESTORATION PROJECT.

New Business

Mr. Welti asked if anyone had a problem with starting future meetings at 7 PM. No one objected
and it was decided to begin future Permanent Building Committee meetings at 7 PM instead of
7:30 PM.

Adjournment

MOVED (FELDMAN) SECONDED (JOYSE) AND PASSED UNANIMOUSLY TO
ADJOURN THE MEETING AT 9:30 PM.

Respectfully submitted:
"~

Lori Smith, Recording Secretary
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